

(2) Scheduling for Oil and Gas Projects

WHO SHOULD ATTEND

Project Managers, schedulers and project sponsors

COURSE OBJECTIVES

The main objective of this course is to understand scheduling and how Microsoft project can be used to schedule in the Oil and gas industry context.

CONTENT

- Understand the project management for Oil and Gas projects and Microsoft Project
- Setup a MS Project Environment
- Create a project schedule and manage different type of tasks on MS project
- Allocate project resources and work with the resource sheet
- Create project reports
- Understand the CPM (Critical Path Method)
- Gantt chart and network diagrams
- Relationship between scheduling and costing
- Relationship between risks, Issues management and scheduling using MS Project

INTENDED FOR

Project stakeholders especially those involved with resource allocations and trade off